PN

Clarksburg Town Center Project Regulatory Approval Procefssr

Filing of Planning | Planning .
Item Completed RSetag- . Board Board Appl;)\;e:fsl:lgannature
Application P Hearing |{ Opinion ¢
Project Plan
Project Plan 4/6/95
9-94004 12/6/94 2/22/95 4/20/95 6/12/95 4/26/96
. ' 5/11/95
Project Plan Extension Cannot be Did not revise the
9-94004E located 1/10/97 1/16/97 1/16/97 approved plan
P""Jge_‘;zg'é‘;ﬁm"“dme“‘ 5/9/05 | Pending | Pending | Pending Pending
Preliminary Plan
P"ell‘fg's‘“;g Plan 11/23/94 | 9/22/95 | 9/28/95 | 3/26/96 Approved but not dated
Preliminary Plan Revision Revised Previous PB
1-95042R 8/17/00 None 7/12/01 8/14/01 Conditions — Did not revise the
approved plan
Preliminary Plan Amendment Revised Previous PB
1-95042A 10/24/01 None 11/8/01 2/28/02 | Conditions — Did not revise the
approved plan
Site Plan
Site Plan - Phase I
8-98001 7/16/97 1/16/98 1/22/98 3/3/98 g—ﬁ%
Site Plan Enforcement Agreement
Site Plan Amendment - Phase I None None
3-98001A A0 | Agmin. | Admin. | Nore 8/3/01
Site Plan Amendment - Phase I None None
2-98001B L300 | pdmin. | Admin. | NoPe 8/3/01
Site Plan Amendment - Phase 1 None None
8-98001C A0 |\ dmin. | Admin | 7€ 2/30/03
Site Plan Amendment - Phase [ None None
8-98001D 21002 | pgmin, | Admin. | Vo€ 3/1/02
Site Plan Amendment - Phase I . . ' . .
2-98001E N\ 6/22/04 Pending | Pending | Pending Pending
Site Plan Amendment - Phase I None None
8-98001F 12/6/04 } pgmin. | Admin | NOT€ 1/25/05
Site Plan Amendment - Phase I 2/2/05 2/10/05 3/21/05 .
8-98001G Manor Homes 2/2/05 w/ 8-02014B | w/B-02014B | w/8-02014B Pending
Site Plan Amendment - Phase I No None None _ '
8-98001H Application | Admin. | Admin. | 1O 1031002 .
Site Plan - Phase 1 . . . .
8-04034 Retail 6/3/04 Pending | Pending | Pending Pending
Site Plan - Phase IT
8-02014 10/12/01 5/2/02 5/9/02 6/17/02 %
Site Plan Enforcement Agreement -
Site Plan Amendment - Phase II None None
. . 1 2
, 8-02014A Pool 6/5/03 Admin. Admin. None 11/12/02
Site Plan Amendment - Phase IT 2/2/05 2/10/05 3/21/05 .
8-02014B Manor Homes /8/04 w/ 8-98001G | w/B98001G | w/8-98001G Pending

Paper copies of underlined items provided
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Clarksburg Town Center Project Approvals in

9-94004A

Chronological Order
Filing of Staff Planning | Planning Apbroved Sienature
Item Completed Board Board pp 8
L Report . . . Set of Plan
Application Hearing | Opinion
Project Plan 4/6/95
9-94004 12/6/94 2/22/95 4/20/95 6/12/95 4/26/96
. 5/11/95
Prell‘f‘;g“gg Plan 11/23/94 . | 9/22/95 | 9/28/95 | 3/26/96 Approved but not dated
Project Plan Extension Cannot be ' Did not revise the
9-94004E located 110721 1/16/97 1116127 approved plan
Site Plan - Phase I
8.98001 7/16/97 1/16/98 1/22/98 3/3/98 3/24/99
Site Plan Enforcement Agreement )
' 293001 r gr Not applicable 5/13/99
Preliminary Plan Revision 'Revised Previous PB
1-95042R " 8/17/00 None 7/12/01 8/14/01 Conditions —-Did not revise the
' ' approved plan
Site Plan Amendment - Phase I None None
8-98001 A 2/7/00 Admin. | Admin. | o7 83101
Site Plan Amendment - Phase I None None .
Preliminary Plan Amendment . Revised Previous PB
1-95042A 10/24/01 None 11/8/01 2/28/02 Conditions —Did not revise the
‘ approved plan
Site Plan Amendment - Phase | None None
8-08001D 2/11/02 Admin. | Admin. | Nore 3/7/02
slte;é;% ) fha“’ I 10/12/01 sz | sm02 | 6702 10/14/04
Site Plan Amendment - Phase [ No None None
8-98001H Application | Admin. | Admin. | TOU° 10/31/02
Site Plan Amendment - Phase II None None ‘
8-02014A Pool 6/5/03 Admin. | Admin, | Nome 11/12/02
Site Plan Amendment - Phase [ None None
8-98001C 1211400 1 agmin. | Admin. | TOR€ 2/30/03
Site Plan Enforcement Agreement .
202014 Not applicable 10/14/04
Site Plan Amendment - Phase | None None
" 898001F 12/6/04 Admin. | Admin. | 1oPe 1/25/05
Site Plan Amendment - Phase I 2/2/05 2/10/05 3/21/05° .
8-98001G Manor Homes 2/2/05 w/802014B | wis-02014B | w/8-02014B Pending
Site Plan Amendment - Phase II ) ' 2/2/05 2/10/05 3/21/05 .
§8-02014B Manor Homes /8104 w/3-98001G | w/B98001G | w/B-98001G Pending
Site Plan - Phase [ . . . .
3-04034 Retail 6/3/04 Pending Pending | Pending Pending
Site Plan Amendment - Phase [ 6/22/04 Pending Pending | Pending Pending
8-98001E e
Project Plan Amendment 5/9/05 Pending Pending | Pending Pending

Paper copies of underlined items provided




